

Project Process

PRE-IMPLEMENTATION

Feasibility Study & EIS
(Environmental Impact Study)

**PPP-Franchise License &
Permit Agreement**

Financing Secured

On-site visit & Kickoff
Local company & banking
Mobilization

Factory Orders Placed

Prime Contractors signed
Detailed Project Plan
Licenses

Shovel Ready in 3-9 months

Program Management
Multi-Prime

2-4 months
+ shipping

**Pilot
Install**
7 days

IMPLEMENTATION

Phased rollout

First phase operational in 12-18 months.

Procurement & Design

Civil

Transit

Energy

Utility

**Permit &
Funding**

Installation

Civil

Transit

Energy

Utility

Operational

Certification